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RE: Extension of IAG Mirestone Schedules 

Dear Mr. Nelson and Mr. Warner: 

The Colorado Department o f  Health, HazarQus M a t e r i a l s  and Waste Management 
Division ("the Division"), and the U. S. Envlronmental P r o t e c t i o n  Agency (EPA) 
have reviewed DOE'S Ju ly  9 ,  1990 l e t ter  s t a t i n g  t h a t  submit ta l  of t h e  S i t e  
W i d e  P lans  and Other Outside Closures RFI/RI Workplan required  by the  draft 
Inter-Agency Agreement (IAG) w i l l  be deferred un-1 an unspeci f ied date.  A 
"moratorium" on U G  del iverables  is stated as t h e  r a t i o n a l e  f o r  DOE'S delay i n  
submission of t h e s e  documents. 

As discussed wi th  Tom Greengard  (EG&G) and b c h  Schassburger (DOE) i n  t h e  LAG 
meeting on July 1 2 ,  1990 at EPA o f f i c e s ,  a moratorium on de l iverables  was 
suggested e a r l y  i n  t h e  IAG negot iat ion process.  However, a moratorium was not 
agreed upon by a l l  Parties. This  i s s u e  was thought t o  be  resolved i n  a May 4, 
1990 conference  call between Margaret Wilson (DOE), Martin Hestmark (EPA), and 
David Waltz ( the  Div is ion) ,  and other  Rocky F l a t s  s taf f .  

It was agreed durmg t h a t  conversation t h a t  ex tens ions  to t h e  LAG milestone 
schedules would be handled on a case-by-case b a s i s ,  r a t h e r  than delaymg a l l  
submit ta l s  i n d e f i n i t e l y  whi le  t h e  n e g o t i a t i o n s  contlnued. T h s  mutually 
agreed upon course of a c t i o n  is e x p l i c i t l y  r e f e r e n c e d  rn the Divis ion 's  
May 10, 1990 l e t t e r  in which subrmttal  dates f o r  certaln OU 3 documents were 
extended, EPA and the  Division h a d  been t o l d  durmg the  I A G  meetings that  
S i t e  Wide Plans  i n  p a r t i c u l a r  were on schecble .  
Rocky Flats staff t h a t  t h e s e  plans w i l l  be delayed. 

R e c e n t l y ,  we were informed by 

EPA and t h e  Division are w i l l i n g  to consider  a r e a s o n a b l e  extension t o  t h e  
milestone IAG schedules f o r  the S i t e  Wide Plans and OU3-Other O u t s i d e  
Closures ,  However, WE m u s t  provide revised s u b m i t t a l  dates f o r  our 
cons idera t ion  within 10 days of the  r e c e i p t  of t h i s  le t ter .  
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In the  unl ikely  event t h a t  t h e  IAG schedules are not f i n a l i z e d  in the  n e a r  
future ,  i t  is important that the Site Wide Plans still be completed 
expeditiously so that field work may proceed. 

If you have any questions regarding this matter, p l e a s e  contac t  Martin 
Hestmark a t  (303) 294-1132, or David Waltz a t  (303) 331-4819. 

Sincerely ,  

h& W. Sovinski 
V 

Lou Johnson 
Section Chief Branch Chief 
Hazardous waste control Federal  Facilities Branch 
Hazardous Materials and U.S. Environmental P r o t e c t i o n  Agency 
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cc:  Dan Miner, AGO i 
Martin Hestmark, USEPA 
Joe Palombo, CDH-RFPU 
Bob Quinn, DOE-HQ 
Rocky Flats Clean-up Commission 
Rocky Flats Envirmmental Monitoring Council  
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